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ESTIMATE RUN 08/17/2021

ESTIMATE SUMMARY 07:45:10

CONTID: C21832         ESTIMATE NO: 0002 PROG 2005

PCN: 21832-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ELIZABETH RECONSTRUCTION PERCENT TIME:

PROJECT NO: HPP0252-460                   

ELIZABETH RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 871,480.09 PARTICIPATING $ $ 671,656.53

AWARD PROJECT AMT: 827,581.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,363.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.76

WORK DAYS

WORK DAYS

86.92%

113,987.61

671,656.53

671,656.53

661,292.89

$

$

$

$

757,492.48

0.00

757,492.48

0.00

757,492.48

-12,413.72

0.00

745,078.76

0.00

AMOUNT DUE 745,078.76 661,292.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 661,292.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 68

ORIG TIME ALLOW: 1

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2021

06/02/2021

07/30/2021

02/18/2021

04/09/2021

04/27/2021

04/27/2021
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

21.000

202-00200  
 

525.0021.000

525.00

21.000

SY  

25.00000

0010 Removal of Curb 0.000

32.000

202-00201  
 

320.0032.000

320.00

32.000

LF  

10.00000

0015 Removal of Concrete Pavement 0.000

21.000

202-00210  
 

420.0021.000

420.00

21.000

SY  

20.00000

0020 *Removal of Asphalt Mat (Planing) 2,050.000

14,391.000

202-00240  
 

61,653.7516,441.000

53,966.25

16,441.000

SY  

3.75000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,532.000

SF  

2.00000

0030 *Removal of Ground Sign 0.000

10.000

202-00810  
 

750.0010.000

750.00

10.000

EACH

75.00000

0035 *Removal of Sign Panel 0.000

10.000

202-00821  
 

500.0010.000

500.00

10.000

EACH

50.00000

0040 Clean Culvert 0.000

1.000

202-04002  
 

1,050.001.000

1,050.00

1.000

EACH

1,050.00000

0045 *Unclassified Excavation 876.000

1,431.000

203-00000  
 

32,298.002,307.000

20,034.00

2,307.000

CY  

14.00000

0050 Blading 0.000

20.000

203-01500  
 

3,000.0020.000

3,000.00

20.000

HOUR

150.00000

0055 *Potholing 38.000

21.000

203-01597  
 

13,275.0059.000

4,725.00

80.000

HOUR

225.00000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

14.000

203-01622  
 

2,170.0014.000

2,170.00

20.000

HOUR

155.00000

0065 *Aggregate Bag 51.000

0.000

208-00035  
 

433.5051.000

0.00

350.000

LF  

8.50000

0070 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

1,500.002.000

1,500.00

2.000

EACH

750.00000

0075 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

200.000

LF  

8.50000

0080 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

12.000

EACH

115.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

650.00000

0090 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

2,400.0030.000

0.00

40.000

HOUR

80.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

140.00000

0100 Sweeping (Sediment Removal) 0.000

36.000

208-00106  
 

2,700.0036.000

2,700.00

40.000

HOUR

75.00000

0105 Removal of Trash 0.000

40.000

208-00107  
 

1,800.0040.000

1,800.00

40.000

HOUR

45.00000

0110 Erosion Control Management 16.000

9.000

208-00207  
 

625.0025.000

225.00

68.000

DAY 

25.00000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

10.000

210-04010  
 

15,000.0010.000

15,000.00

10.000

EACH

1,500.00000

0120 Adjust Valve Box 0.000

10.000

210-04050  
 

10,000.0010.000

10,000.00

10.000

EACH

1,000.00000

0125 *Aggregate Base Course (Class 6) 792.000

1,648.700

304-06000  
 

58,576.802,440.700

39,568.80

2,440.700

TON 

24.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8.420

403-00720  
 

1,515.608.420

1,515.60

8.420

TON 

180.00000

0135 Furnish Hot Mix Asphalt 0.000

1,990.000

403-09500  
 

95,520.001,990.000

95,520.00

2,650.000

TON 

48.00000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

1,537.010

403-34721  
 

153,701.001,537.010

153,701.00

1,537.010

TON 

100.00000

0145 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,865.110

403-34871  
 

145,478.581,865.110

145,478.58

1,865.110

TON 

78.00000

0150 Emulsified Asphalt (Slow-Setting) 0.000

751.000

411-10255  
 

1,877.50751.000

1,877.50

3,025.000

GAL 

2.50000

0155 *Concrete Pavement (6 Inch) 0.000

21.000

412-00600  
 

4,200.0021.000

4,200.00

21.000

SY  

200.00000

0160 Geotextile (Reinforcement) Class 1 Seperator 2,022.000

2,423.000

420-00300  
 

7,112.004,445.000

3,876.80

4,614.000

SY  

1.60000

0165 Geogrid Reinforcement Class 1 405.000

4,146.000

506-01020  
 

12,515.254,551.000

11,401.50

4,614.000

SY  

2.75000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

29.300

608-00000  
 

3,281.6029.300

3,281.60

29.300

SY  

112.00000

0175 *Sign Panel (Class I) 0.000

37.500

614-00011  
 

787.5037.500

787.50

37.500

SF  

21.00000

0180 *Sign Panel (Class II) 0.000

30.000

614-00012  
 

660.0030.000

660.00

30.000

SF  

22.00000

0185 Construction Surveying 0.000

1.000

625-00000  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0190 *Mobilization 0.250

0.750

626-00000  
 

70,000.001.000

52,500.00

1.000

L S 

70,000.00000

0195 *Public Information Management (Tier III) 50.000

45.000

626-01113  
 

6,460.0095.000

3,060.00

95.000

DAY 

68.00000

0200 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

56.000

GAL 

175.00000

0205 *Pavement Marking Paint (High Build) 0.000

20.000

627-00013  
 

840.0020.000

840.00

167.000

GAL 

42.00000

0210 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

432.700

SF  

15.50000

0215 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

584.000

SF  

15.50000

0220 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

90.000

SF  

15.50000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

184.000

630-00000  
 

3,312.00184.000

3,312.00

184.000

HOUR

18.00000

0230 *Uniformed Traffic Control 50.000

56.000

630-00003  
 

9,858.00106.000

5,208.00

106.000

HOUR

93.00000

0235 *Traffic Control Inspection 1.000

14.000

630-00007  
 

675.0015.000

630.00

30.000

DAY 

45.00000

0240 *Traffic Control Management 1.000

25.000

630-00012  
 

10,400.0026.000

10,000.00

26.000

DAY 

400.00000

0245 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

250.00000

0250 *Barricade (Type 3 F-A) (Temporary) 2.000

3.400

630-80331  
 

351.005.400

221.00

10.000

EACH

65.00000

0255 *Construction Traffic Sign (Panel Size A) 7.000

11.000

630-80341  
 

540.0018.000

330.00

50.000

EACH

30.00000

0260 *Construction Traffic Sign (Panel Size B) 2.000

3.400

630-80342  
 

162.005.400

102.00

20.000

EACH

30.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

30.00000

0270 *Construction Traffic Sign (Special) 0.000

7.200

630-80344  
 

93.607.200

93.60

64.000

SF  

13.00000

0275 *Vertical Panel 4.000

6.800

630-80350  
 

172.8010.800

108.80

20.000

EACH

16.00000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.500

3.000

630-80355  
 

7,200.004.500

4,800.00

5.000

EACH

1,600.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.700

630-80358  
 

945.002.700

595.00

4.000

EACH

350.00000

0290 *Drum Channelizing Device 18.500

31.900

630-80360  
 

1,008.0050.400

638.00

80.000

EACH

20.00000

0295 *Traffic Cone 4.500

126.000

630-80380  
 

1,305.00130.500

1,260.00

150.000

EACH

10.00000

0300 *Tubular Marker 70.000

119.000

630-80384  
 

3,024.00189.000

1,904.00

210.000

EACH

16.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0320 F/A Utility Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21832-BID    ESTIMATE RUN 08/17/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 756,992.48671,156.53870,980.09CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 0.000

1.000

620-00020  
 

500.001.000

500.00

1.000

EACH

500.00000

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 757,492.48671,656.53$871,480.09$CURRENT AMTPROJECT TOTAL


